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BUILDING STRONG® 

Significant Issues 
 

 Ft. Sam Houston – PN69936 WT Admin - CoHQ 
 Installation will submit waiver for all 3 CoHQ facilities 

 Request is to eliminate 12 open office cubical spaces 

 Plan is to substitute a 45-50 man conference room  

 COS is working this issue 
 Coordinating with ACSIM, MEDCOM & IMCOM-W to define requirements 

 Designer of Record is close to 100% design completion 

 AIT Complex – Standard Design Development – Brigade HQ 
 Meeting held 17 DEC 11 with Col. Sweeny of TRADOC 

 TRADOC provided design direction   

 SWF developing floor plan and criteria for ACSIM review 

 Ft. Sam Houston – PN69936 WT Admin - CoHQ 
 Installation will submit waiver for all 3 CoHQ facilities 

 Request is to eliminate 12 open office cubical spaces 

 Plan is to substitute a 45-50 man conference room  

 COS is working this issue 
 Coordinating with ACSIM, MEDCOM & IMCOM-W to define requirements 

 Designer of Record is close to 100% design completion 
 



BUILDING STRONG® 

Significant Issues 
 

 Military Project Review 
 SWF and NWS project coordination review 

 Visit by NWS Military Projects Branch Chief on 3 MAR 11 

 Review COS Projects for FY12 and beyond – SWF has a significant workload for JBLM 

 Visit with ECSO 

 Follow – Up from the Partnering Meeting held at JBLM 

 Energy Workshop 26-28 Jan 11 
 Workshop and Industry Forum  

 Energy Efficient Technologies for Government Buildings – new and retrofits 

 COS and ESB team members to attend 

 

 Several projects are under consideration for reprogramming  

 Pull ahead from FY13 into FY12  
 PN 72684 UEPH Ft. Campbell 

 PN 54489 BCT Complex Ft. Leonard Wood 

 PN 67091 UEPH JBLM 
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ECSO Support 
 

 Programmatic Support 

 Acting as SMEs for CBP Design Standard Web site 

 All Hands meeting with CBP in Laguna Niguel, CA to discuss Design 

Standard Issues 

 

 Project Support 
 Developing 10 RFPs execution 

 Completing 3 BCOE reviews 

 Completing 9 design technical reviews 

 Completing 2 standards compliance reviews 
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 Southeast Region  
 MATOC (UR)- Bks., Primarily Ft. Benning, approx. $400M, issue Jan. 2011 

 MATOC (UR)- Bks., Primarily Ft. Jackson, approx. $450M, issue Jan. 2011 

 Southwest Region 
 MATOC (UR)- Bks., Primarily Ft. Bliss, approx. $400M, SSEB Board Dec 6, 2010 

 MATOC (UR)- Bks., Primarily Ft. Polk, approx. $410M, not adv., issue Phase 1 4th qtr FY 11 

 Northwest Region 
 MATOC (UR)- Bks., Primarily Ft. Leonard Wood, approx. $410M, not adv., FY 13 Seed  

 MATOC (UR)- Bks., Primarily Ft. Lewis,  approx. $400M, not adv., issue Phase 1 4th qtr FY 11 

 Northeast Region 
 No specific contract requirements 

 Warehouse & Administrative 

 MATOC (SB)- Primarily Georgia, approx. $85M, SSEB Board Dec 13, 2010 

 MATOC (SB)- Eastern United States, $150M, not adv., issue Phase 1 4th qtr FY 11 

 MATOC (SB)- Western United States, $250M, SSEB Board Dec 6, 2010 

 Starship Renovations 

 MATOC (SB)- 3 locations, approx. $480M, will adv. Jan. 2011, 4th qtr award 
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Current/Future SWF Contracts 
FY12 to FY16  (approx. $2.6B) 


